
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:51 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 280 Date: 05-Mar-2012 Monday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 909

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Scattered Clouds

Temperature 7 AM 12 PM 4PM45 - 60 60 - 68

Weather

Precipitation Condition

Diary: Dispute

Work description.

MARCH 5, 2012 Diary

ABF Crews activities at the West Loop:

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

• HAULING PWS # 77, PWS #78, PWS # 79 and PWS # 80:

HAULING START TIME AT N.D.S. TIME AT S.D.S. END TIME
PWS # 77 Saturday March 4 8:08A.M.
PWS # 78 9:25A.M. (9:53-10:10)A.M. (11:40-10:55)A.M. 11:34A.M.
PWS # 79 1:17P.M. 3:07P.M.
PWS # 80 4:14P.M. End of working day

N.D.S.= North Deviation Saddle (Transfer of PWS from the Primary Hauling System to
the Secondary Hauling System)

S.D.S. = South Deviation Saddle (Transfer of PWS from the Secondary Hauling System to
the Primary Hauling System)

• FLOATING PWS # 77, PWS # 78 and PWS # 79:

FLOATING CLAPM TO N.D.S.F.A CLAPM TO S.D.S.F.A FLOATING TIME
PWS # 77 8:35A.M.-8:45A.M. 8:35A.M.-8:45A.M. 8:53A.M.
PWS # 78 11:40A.M.-11:55A.M. 11:40A.M.-11:55A.M 00:35P.M.
PWS # 79 In the afternoon

N.D.S.F.A. = North Deviation Saddle Floating Arm
S.D.S.F.A. = South Deviation Saddle Floating Arm

• FORMING PWS # 77, PWS # 78, and PWS # 79:

FORMING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
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PWS # 77 9:10A.M.-9:28A.M. 9:20A.M.-10:08A.M. 9:20A.M.-10:25A.M.
PWS # 78 00:50P.M. 00:50P.M. 00:50P.M.
PWS # 79 In the afternoon In the afternoon In the afternoon

• INSTALING PWS #77, PWS #78 and PWS #79

INSTALLING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 77 9:30-A.M-9:45A.M. 10:10A.M.-10:50A.M. 10:20A.M.-11:05A.M.
PWS # 78 In the afternoon In the afternoon In the afternoon
PWS # 79 In the afternoon In the afternoon In the afternoon

.
• PWS # 77, PWS # 78 and PWS # 79 SLACK ADJUSTEMS:

SLACK ADJUSTMENT SET UP HYDRAULIC PULLING SYSTEM ADJUSTMENT TIME
PWS # 77 10:30A.M. 10:40A.M.-11:22A.M.
PWS # 78 In the afternoon
PWS # 79 In the afternoon
.
SET UP AT LOWER END OF THE S.D.S.

2. NOTES:
• NOTE-1: ABF Engineer, Mr. Ankur Singh was present.
• NOTE-2: ABF crews used water as a lubricant at the S.D.S. for the PWS #77 slack adjustment.
• NOTE-3: 2 hours OT

ABF Crews involved at the West loop:

-Joseph Stone
-Ryan Nash
-Rigoverto Garcia
-Jonathan Canites
-Ryan Evanchick
-Jim Benninghove
Tony Miranda
-Mike Draper
-Mike Portillo
-Matthew Holt
-Andy Zhen
-Dario Loza
-Edvardo Jimenez Padilla

Bid Item: 067 C-PWS-046.06704-0120F4 Install & Adjust PWS 46-50

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-051.06704-0120F4 Install & Adjust PWS 51-55

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 067 C-PWS-056.06704-0120F4 Install & Adjust PWS 56-60

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-066.06704-0120F4 Install & Adjust PWS 66-70

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-076.06704-0120F4 Install & Adjust PWS 76-80

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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